CHIEF RED BEAR CHILDREN'S LODGE FEATURE COMPLETION & REMAINING WORK REGISTER

Comprehensive Feature-by-Feature Matrix across 36 Platform Capabilities
Revision 2 — Exhaustive Evidence-Based Implementation Audit

Client Organization: Chief Red Bear Children's Lodge / Cowessess First Nation, Saskatchewan, Canada
Technical Baseline: Post-Phase 5 Hardening | **Git Commit HEAD:** 0746579 | **Branch:** main
Repository Path: C:\Users\Shilley Pc\crbcl | **Remote:** https://github.com/innovatorledger-web/crbcl
Audience: CRBCL Board of Directors, Executive Leadership, Legal Advisors, and Technical Evaluators

---

■■ FEATURE REGISTER AUDIT NOTICE

Live Verification & Independent Audit Notice: CRBCL leadership has requested a granular accounting of every capability developed on the platform. This register separates source code implementation from confirmed live operational deployment. In particular, Prevention & Healing records management is SOURCE IMPLEMENTED — TESTED but NOT verified on the production website; Ask Red Bear speech transcription is LIVE VERIFIED while AI answer generation is STUBBED / NOT LIVE; vehicle GPS tracking hardware is PLANNED / NOT IMPLEMENTED.

1. REGISTER METHODOLOGY & 8-TIER CLASSIFICATION ENGINE

Every capability in this register has been audited against physical evidence in the repository (205 models, 521 endpoints, 327 permissions, 31 migrations, 88 routes). To eliminate ambiguity, all 36 capabilities are classified into eight mandatory tiers:

Classification Tier	Operational Meaning & Evidence Standard	Features
LIVE VERIFIED	Confirmed operational on production website (https://genserver.online) via authenticated user testing.	**4 Features**
PRODUCTION DEPLOYED — UAT PENDING	Deployed to production cloud containers; operational workflows awaiting formal user acceptance testing.	**0 Features**
SOURCE IMPLEMENTED — TESTED	Fully implemented in repository with complete models, endpoints, and passing automated test suites; awaiting cloud redeployment.	**22 Features**
SOURCE IMPLEMENTED — BUILD VERIFIED	Source code implemented; builds cleanly in frontend/mobile compilation; specialized workflow tests partial.	**3 Features**
PARTIALLY IMPLEMENTED	Core models and UI built, but external communication channels (e.g. carrier SMS dispatch) require external provisioning.	**1 Feature**
STUBBED / NOT LIVE	User interface and API gateways exist; currently routes to simulated provider (FakeAiProvider); live LLM unbuilt.	**1 Feature**
PLANNED / NOT IMPLEMENTED	Architecture specified; physical vehicle OBD-II telematics hardware or external vendor integration APIs unbuilt.	**3 Features**
DECISION PENDING	Technical schema designed; awaiting formal policy, cultural, or financial governance approval from CRBCL leadership.	**2 Features**

2. EXHAUSTIVE FEATURE COMPLETION & REMAINING WORK REGISTER

Below is the complete feature-by-feature register across all 36 platform capabilities:

Feature & Dept	Status Tier	Implementation Details	Technical & Verification Evidence	Remaining Work & Dependencies
Master Person Demographic Index Dept: Master Identity	**SOURCE IMPLEMENTED — TESTED**	Decoupled biological Person from administrative Client. Sequential numeric ID generator for frontline lookup.	**Tech:** Models: Person, PersonIdentification, Alias. Routers: /api/v1/persons. Frontend: PersonDirectory.jsx, PersonDetail.jsx. **Ver:** Automated unit tests in backend/tests/test_person_identity.py. Browser UAT verified numeric ID lookup.	**Remaining:** Conduct final data deduplication against legacy historical band records. **Deps:** PostgreSQL sequence migration 027. **Approval:** Approved in initial specification; final band list validation pending.
Client Identity & Supervisor Approval Dept: Client Records	**SOURCE IMPLEMENTED — TESTED**	Formal client approval queue preventing unverified creation of administrative files.	**Tech:** Models: Client, ClientApproval. Routers: /api/v1/clients (25 endpoints). Migration 028. **Ver:** Automated workflow tests in test_client_approval.py. Verified approval state machine.	**Remaining:** Conduct supervisor role validation during user acceptance testing. **Deps:** Permissions: client.approve, client.status_change. **Approval:** Pending supervisor workflow sign-off.
Intake Triage & Response Time Scoring Dept: Intake & Investigations	**SOURCE IMPLEMENTED — TESTED**	Intake logging with allegation categorizations, reporter confidentiality blinding, and urgency matrix.	**Tech:** Models: Intake, IntakeAllegation, ReporterIdentity. Routers: /api/v1/referrals (20 endpoints). **Ver:** Unit tests in test_intake_workflow.py. Browser testing of Intake form submission.	**Remaining:** Frontend-backend integration verification on production URL. **Deps:** Permissions: intake.create, intake.triage, intake.approve. **Approval:** Standard operating procedure approved by CRBCL Intake Supervisor.
Child & Family Case Files Dept: Case Management	**SOURCE IMPLEMENTED — TESTED**	Comprehensive case models with case status lifecycle, participant roles, and assignment history.	**Tech:** Models: Case, CasePerson, CaseAssignment. Routers: /api/v1/cases (53 endpoints). Frontend: Cases.jsx, CaseDetail.jsx. **Ver:** Full test coverage in test_cases.py and test_case_lifecycle.py. Seed cases verified.	**Remaining:** Complete multi-caseworker reassignment edge case testing. **Deps:** Permissions: case.read, case.write, case.assign. **Approval:** Core platform architecture approved.
Case Notes & Voice Dictation Dept: Clinical & Casework	**LIVE VERIFIED**	Signed notes permanently locked against deletion; versioned addenda only; audio dictation support.	**Tech:** Models: CaseNote, CaseNoteAddendum, CaseNoteAttachment. Routers: /api/v1/case-notes (6 endpoints). **Ver:** Audio transcription LIVE VERIFIED in October 2026 UAT on production website. Signed note locking unit tested.	**Remaining:** Expand multi-lingual Cree transcription models. **Deps:** Microphone permissions in browser/mobile; Whisper transcription gateway. **Approval:** Speech-to-text dictation approved by caseworkers.

Case Restriction & Conflict Blinding Dept: Security & Ethics	**SOURCE IMPLEMENTED — TESTED**	Dynamic CaseRestriction evaluation on all case endpoints; restricted workers receive 404 or redacted response.	**Tech:** Models: CaseRestriction. Service: case_restriction_service.py. Migration 006. **Ver:** Automated security tests in test_case_restrictions.py proving restricted users cannot query restricted IDs.	**Remaining:** Supervisor override audit logging UI interface. **Deps:** Permissions: case.restriction_override. **Approval:** Mandated by Cowessess governance ethics policy.
Multi-Version Assessment Engine Dept: Quality & Practice	**SOURCE IMPLEMENTED — TESTED**	Template engine supporting versioned questions, weighted risk scoring, and locked submissions.	**Tech:** Models: AssessmentTemplate, AssessmentSection, AssessmentQuestion, AssessmentAnswer. Routers: /api/v1/assessments. **Ver:** Unit tests in test_assessment_engine.py verifying version immutability upon submission.	**Remaining:** Finalize standardized provincial risk assessment template import. **Deps:** Permissions: assessment.create, assessment.signoff. **Approval:** Assessment templates awaiting clinical director sign-off.
Prevention & Healing Workspace Dept: Prevention & Healing	**SOURCE IMPLEMENTED — TESTED**	Comprehensive UI with 5 tabs, summary KPIs, financial coding, and program expense tracking.	**Tech:** Frontend: PreventionHealing.jsx. Backend: /api/v1/ph (36 endpoints). Migration 031. **Ver:** Locally verified via synthetic browser UAT; API endpoints verified; PRODUCTION DEPLOYMENT NOT VERIFIED.	**Remaining:** Conduct live cloud deployment verification once Railway backend is redeployed. **Deps:** CRBCL_PH_STAFF_ACTIVATION_ENABLED, CRBCL_PH_REAL_IMPORT_ENABLED. **Approval:** Prevention Director reviewed mockups; formal acceptance pending UAT.
Excel Ingestion & Duplicate Safety Dept: Data Migration	**SOURCE IMPLEMENTED — TESTED**	3-tier duplicate detection: Bitwise SHA-256 fingerprinting (confirmed dupes) and fuzzy heuristic matching (quarantine queue).	**Tech:** Service: ph_import_service.py. Models: PhRecordProvenance, PhDuplicateReview. Migration 031. **Ver:** Hardened synthetic test suite in test_ph_duplicate_protection.py passing all edge cases.	**Remaining:** Execute real workbook ingestion in staging once client provides sanitized files. **Deps:** Administrative staging review UI. **Approval:** Requires Board sign-off on historical data reconciliation.
Employee Onboarding & Login Quarantine Dept: Human Resources	**SOURCE IMPLEMENTED — TESTED**	Decoupled Employee profiles from User logins; imported staff remain quarantined without active credentials.	**Tech:** Models: Employee, User. Endpoint: POST /api/v1/ph/staff/provision. Migration 017. **Ver:** Verified in test_employee_quarantine.py; users cannot authenticate without explicit admin activation.	**Remaining:** Deploy administrative UI toggle for batch staff email invitations. **Deps:** CRBCL_PH_STAFF_ACTIVATION_ENABLED set to true. **Approval:** HR Director must verify staff roster prior to activation.
Foster Care & Resource Home Registry Dept: Resource Team	**SOURCE IMPLEMENTED — TESTED**	Home registry models tracking bed quotas, home safety inspections, licensing dates, and placement matches.	**Tech:** Models: PlacementHome, HomeSafetyReview. Routers: /api/v1/placement-homes (24 endpoints). **Ver:** Tested in test_resource_homes.py; validated bed capacity over-allocation prevention logic.	**Remaining:** Frontend visual bed availability map. **Deps:** Permissions: placement_home.manage, placement_home.license. **Approval:** Resource Team Director approved licensure fields.

Caregiver Background & Clearances Dept: Resource Team	**SOURCE IMPLEMENTED — TESTED**	Tracking models with automated expiry warnings (30/60/90 days prior to clearance expiration).	**Tech:** Models: BackgroundCheck, ClearanceRenewal. Routers: /api/v1/background-checks (5 endpoints). **Ver:** Automated tests in test_background_checks.py verifying renewal alert triggers.	**Remaining:** Automated email reminders to caregivers for renewal submissions. **Deps:** System notification dispatch service. **Approval:** Standard background check policy confirmed.
Customary Care & Family Circles Dept: Cultural & Legal	**SOURCE IMPLEMENTED — BUILD VERIFIED**	Customary care agreements, Elder consultation logs, and family circle consensus documentation.	**Tech:** Models: CustomaryCareAgreement, FamilyCircleConference. Migration 018. **Ver:** Schema verified in test_customary_care.py; UI draft forms implemented.	**Remaining:** Conduct cultural protocol validation workshop with Cowessess Elders. **Deps:** Elders Advisory Council review. **Approval:** DECISION PENDING: Formal review by Cowessess Elders Council.
Cultural Healing & Elder Honoraria Dept: Cultural Services	**SOURCE IMPLEMENTED — TESTED**	Ceremony logging models, protocol checklists, and financial disbursement tracking for Elders.	**Tech:** Models: Ceremony, ElderHonorarium, CulturalPlan. Routers: /api/v1/operations. **Ver:** Unit tests in test_cultural_healing.py verifying voucher amount reconciliation.	**Remaining:** Connect honoraria vouchers directly to Sage finance general ledger export. **Deps:** Finance department approval workflow. **Approval:** Approved by Cultural Director.
Youth Transitions & Aftercare Dept: Youth Services	**SOURCE IMPLEMENTED — TESTED**	Milestone tracking, living stipend disbursement logs, and mentor connection history.	**Tech:** Models: YouthTransitionPlan, LivingMilestone, HousingStipend. Migration 018. **Ver:** Tested in test_youth_transitions.py; stipend calculation verified.	**Remaining:** Youth mobile self-service goal tracking portal. **Deps:** Post-majority funding guidelines approval. **Approval:** Youth program coordinator approved.
Jordan's Principle Special Needs Dept: Jordan's Principle	**SOURCE IMPLEMENTED — TESTED**	Claim tracking engine mapping federal billing EDI codes, service invoices, and payment statuses.	**Tech:** Models: JordansPrincipleClaim, SpecialNeedsService. Routers: /api/v1/plans. **Ver:** Verified in test_jordans_principle.py; federal submission package export tested.	**Remaining:** Direct electronic submission gateway to Indigenous Services Canada (ISC). **Deps:** ISC EDI specifications and credentials. **Approval:** DECISION PENDING: CRBCL agreement with ISC electronic interchange.
Legal & Family Court Dockets Dept: Legal Department	**SOURCE IMPLEMENTED — TESTED**	Court case docket models, hearing calendar integration, and legal disclosure access logs.	**Tech:** Models: CourtCase, CourtHearing, CourtOrder. Routers: /api/v1/court-events (2 endpoints). **Ver:** Tested in test_court_dockets.py; hearing reminder calculation verified.	**Remaining:** Automated PDF brief generation for court disclosures. **Deps:** Permissions: court.manage, legal.disclosure. **Approval:** CRBCL legal counsel reviewed schema.
Front Desk & Public Intake Triage Dept: Front Desk Reception	**SOURCE IMPLEMENTED — TESTED**	Front desk dashboard with visitor log, public intake routing, and duty worker notifications.	**Tech:** Models: FrontDeskSubmission, VisitorBadge. Routers: /api/v1/front-desk (12 endpoints). Migration 023. **Ver:** Tested in test_front_desk.py; visitor sign-in and walk-in routing verified.	**Remaining:** Physical thermal badge printer integration via WebUSB/network. **Deps:** Badge printer hardware procurement. **Approval:** Office Manager approved reception interface.

Office Coordinator & Facility Keys Dept: Administration	**SOURCE IMPLEMENTED — TESTED**	Dedicated operations workspace tracking key handoffs, meeting rooms, and supply inventory.	**Tech:** Models: OperationsRequest, KeyCustodyEvent. Routers: /api/v1/operations (15 endpoints). Migration 029. **Ver:** Tested in test_office_coordinator.py; key custody transfer chain verified.	**Remaining:** Barcode scanner support for key tags and asset inventory. **Deps:** Barcode scanner hardware. **Approval:** Office Coordinator approved.
Fleet Management & Reservations Dept: Logistics & Fleet	**SOURCE IMPLEMENTED — TESTED**	Fleet vehicle registry, reservation conflict prevention engine, and inspection checklists.	**Tech:** Models: FleetVehicle, FleetReservation. Routers: /api/v1/fleet (12 endpoints). Migration 013. **Ver:** Tested in test_fleet.py; reservation collision detection verified.	**Remaining:** Physical GPS telematics hardware pairing. **Deps:** Fleet manager review. **Approval:** Approved in initial specification.
Physical Vehicle GPS Tracking Dept: Logistics & Fleet	**PLANNED / NOT IMPLEMENTED**	Geofence schema and telemetry data models exist in backend; physical hardware connection NOT IMPLEMENTED.	**Tech:** Models: FleetGeofence, TelemetryLog in migration 013. **Ver:** No live vehicle hardware connected; zero active telematics streams.	**Remaining:** Procure cellular OBD-II telematics units, establish cellular IoT contract, implement webhook gateway. **Deps:** CRBCL budget allocation for hardware procurement ($150-$250 per vehicle plus cellular SIM fees). **Approval:** DECISION PENDING: Board approval for vehicle hardware capital expenditure.
Finance General Ledger & Per Diem Dept: Finance	**SOURCE IMPLEMENTED — TESTED**	General ledger schema with budget lines, per diem calculations based on child acuity, invoice reconciliation.	**Tech:** Models: FundingSource, BudgetLine, BillingRate, Invoice. Routers: /api/v1/finance (21 endpoints). **Ver:** Tested in test_finance.py; per diem rate calculation matrices verified.	**Remaining:** Automated sync bridge to Sage 300 / Sage 50 accounting software. **Deps:** Finance department chart of accounts mapping. **Approval:** Finance Director approved account structure.
CEO Strategic Governance Dashboard Dept: Executive Leadership	**LIVE VERIFIED**	Dedicated executive view (/ceo) aggregating child counts, vacancy rates, budget variances, and critical alerts.	**Tech:** Frontend: ExecutiveDashboard.jsx. Routers: /api/v1/ceo-dashboard (10 endpoints). Migration 024. **Ver:** LIVE VERIFIED during authenticated October 2026 UAT on production website.	**Remaining:** Automated weekly PDF executive briefing email generation. **Deps:** Permissions: executive_dashboard.view. **Approval:** CEO reviewed and validated live metrics.
Board Member Governance Portal Dept: Board of Directors	**LIVE VERIFIED**	Dedicated portal (/board) with published meeting documents, resolutions voting, and governance metrics.	**Tech:** Frontend: BoardPortal.jsx. Routers: /api/v1/board (13 endpoints). Migration 026. **Ver:** LIVE VERIFIED during authenticated October 2026 UAT on production website.	**Remaining:** Electronic resolution signing with cryptographic audit trail. **Deps:** Permissions: board_dashboard.view, board_publication.approve. **Approval:** Board of Directors validated governance portal.

24 Team Department Dashboards Dept: Frontline Operations	**SOURCE IMPLEMENTED — BUILD VERIFIED**	24 team dashboards defined in Teams.jsx and TeamDashboard.jsx with team-specific work queues and KPIs.	**Tech:** Frontend: Teams.jsx, TeamDashboard.jsx (IDs 1-24). Routers: /api/v1/teams, /api/v1/dashboards. **Ver:** Frontend build verified; seed teams populated in backend/app/core/seed.py.	**Remaining:** Frontline supervisor UAT for each of the 24 individual teams to tailor workflow cards. **Deps:** Department supervisor assignment. **Approval:** Departmental taxonomy approved.
35 Admin Control Centre Workspaces Dept: IT Administration	**SOURCE IMPLEMENTED — TESTED**	35 canonical administrative workspaces registered in dashboard_registry_service.py with RBAC protection.	**Tech:** Backend: CANONICAL_WORKSPACES (35 entries). Frontend: AdminWorkspaces.jsx, ControlCentre.jsx. **Ver:** Registry service unit tested; admin route authorization verified.	**Remaining:** Finalize specialized UI configuration forms for remaining 6 advanced lookup workspaces. **Deps:** Permissions: admin.access, admin.configure. **Approval:** IT Lead approved administrative registry.
Ask Red Bear Speech Transcription Dept: AI & Innovation	**LIVE VERIFIED**	Web Audio API recording streaming base64 audio to backend transcription endpoint.	**Tech:** Frontend: SpeechRecorder.jsx. Backend: POST /api/v1/ask-red-bear/transcribe. **Ver:** LIVE VERIFIED during authenticated October 2026 UAT on production website.	**Remaining:** Add background noise cancellation filtering for field use. **Deps:** Microphone hardware in browser/phone. **Approval:** Caseworkers approved voice transcription.
Ask Red Bear AI Answer Engine Dept: AI & Innovation	**STUBBED / NOT LIVE**	AI Gateway interface exists; currently routes to FakeAiProvider generating simulated responses.	**Tech:** Backend: ai_gateway.py, POST /api/v1/ask-red-bear/query. Service: FakeAiProvider. **Ver:** Query endpoint returns mock text; LIVE CLOUD LLM IS NOT CONNECTED OR OPERATIONAL.	**Remaining:** Evaluate candidate cloud LLM options (Anthropic Claude, Azure OpenAI, Canadian sovereign model), obtain Board selection and budget approval, provision API credentials, and build pgvector RAG index of Cowessess Acts. **Deps:** Board selection of cloud AI provider; privacy review; token cost governance agreement. **Approval:** DECISION PENDING: Board evaluation and approval for cloud AI provider selection and operating budget.

Flutter Mobile Application UI Dept: Mobile Operations	**MOBILE OFFLINE FUNCTIONALITY — USER TESTED AND CONFIRMED WORKING**	Flutter 3.x codebase with redesigned home dashboard, bottom navigation, case lookup, and quick note entry.	**Tech:** Mobile Repository: mobile/lib/ (screens, widgets, providers). Android APK generated. **Ver:** The CRBCL mobile application has been installed and personally tested by the developer on a physical Android device. The developer confirms that the application's offline functionality operates successfully during offline use. This constitutes firsthand user testing of mobile offline functionality. Additional structured acceptance testing may still be required for synchronization, conflict resolution, recovery scenarios, and organization-wide operational approval.	**Remaining:** Structured organizational UAT including synchronization, conflict resolution, and recovery scenario testing with CRBCL frontline supervisors. **Deps:** Android / iOS device build pipeline. **Approval:** Developer firsthand test confirmed offline operation. Formal organizational supervisor sign-off pending.
Mobile Offline SQLite Synchronization Dept: Mobile Operations	**MOBILE OFFLINE FUNCTIONALITY — USER TESTED AND CONFIRMED WORKING**	Encrypted local SQLite storage (SQLCipher AES-256) with transactional outbox queue and idempotent REST sync dispatch (/api/v1/sync).	**Tech:** Mobile: sync_engine.dart, db_helper.dart. Backend: /api/v1/sync (5 endpoints). Migration 016. **Ver:** The CRBCL mobile application has been installed and personally tested by the developer on a physical Android device. The developer confirms that the application's offline functionality operates successfully during offline use. This constitutes firsthand user testing of mobile offline functionality. Additional structured acceptance testing may still be required for synchronization, conflict resolution, recovery scenarios, and organization-wide operational approval.	**Remaining:** Execute structured organizational field UAT with CRBCL frontline supervisors covering automated multi-device sync, conflict resolution policies, and unexpected data recovery scenarios. **Deps:** Physical test devices with SIM cards; CRBCL supervisor participation. **Approval:** Pending formal frontline supervisor field acceptance sign-off.
Isolated Web Offline Workspace Dept: Web Operations	**SOURCE IMPLEMENTED — TESTED**	Isolated route (/offline-workspace) caching static assets via HTML5 Service Worker and IndexedDB.	**Tech:** Frontend: OfflineWorkspace.jsx, sw.js. Controlled by CRBCL_OFFLINE_WEB_ENABLED. **Ver:** Service worker caching verified in local browser testing; PRODUCTION DISABLED via environment flag.	**Remaining:** Complete multi-tab conflict resolution testing before production enablement. **Deps:** CRBCL_OFFLINE_WEB_ENABLED set to true. **Approval:** IT Lead requested feature gate until browser testing is complete.
Automated Brute-Force Lockout Dept: Cybersecurity	**SOURCE IMPLEMENTED — TESTED**	5-attempt failure threshold triggering automated 30-minute lockout; administrative unlock override.	**Tech:** Models: UserLockout, SecurityEvent. Service: auth_service.py. Migration 015. **Ver:** Security audit test in test_auth_lockout.py passing 100% of brute-force scenarios.	**Remaining:** Automated SMS/email alert to IT admin upon repeated account lockout. **Deps:** Admin notification service. **Approval:** Security standard approved.

Provincial Statistical Compliance Extracts Dept: Quality Assurance	**SOURCE IMPLEMENTED — TESTED**	Reporting engine compiling monthly and annual child welfare indicators, placement nights, and legal statuses.	**Tech:** Routers: /api/v1/reports (21 endpoints). Service: reporting_service.py. Migration 012. **Ver:** Report data aggregation verified against seed data in test_reporting.py.	**Remaining:** Validate CSV/Excel extract format against Saskatchewan Ministry specification. **Deps:** Provincial ministry reporting template. **Approval:** QA Director reviewed draft extracts.
Multi-Channel SMS & Email Notifications Dept: Communications	**PARTIALLY IMPLEMENTED**	Notification service supporting in-app alerts, email dispatch, and SMS messaging gateway.	**Tech:** Models: NotificationRecord, NotificationTemplate. Routers: /api/v1/notifications. **Ver:** In-app alerts fully operational; external SMS dispatch requires live Twilio credentials.	**Remaining:** Provision Canadian 10DLC registered Twilio account, configure webhook receipts. **Deps:** Twilio account procurement; phone number registration with Canadian mobile carriers. **Approval:** DECISION PENDING: CRBCL approval for Twilio monthly messaging spend.
Sage Accounting Software Integration Dept: Finance	**PLANNED / NOT IMPLEMENTED**	Export endpoints generate Sage-compatible CSV formats; direct REST/COM API bridge NOT IMPLEMENTED.	**Tech:** Routers: /api/v1/finance/export/sage. **Ver:** CSV export format verified in test_finance.py; no direct API communication.	**Remaining:** Obtain Sage 300 / Sage 50 SDK credentials, develop automated nightly synchronization service. **Deps:** CRBCL Sage license, database credentials, and IT network access to Sage host server. **Approval:** DECISION PENDING: Board authorization for third-party accounting integration.
Microsoft 365 / Outlook Calendar Sync Dept: Administration	**PLANNED / NOT IMPLEMENTED**	Calendar schema supports iCal (.ics) subscription feeds; direct Microsoft Graph API bridge NOT IMPLEMENTED.	**Tech:** Routers: /api/v1/calendar/export/ical. **Ver:** iCal feed import verified in external calendar client; direct OAuth2 Graph sync unbuilt.	**Remaining:** Register Azure AD Enterprise Application, configure Microsoft Graph API calendar write permissions. **Deps:** CRBCL Microsoft 365 Global Administrator consent. **Approval:** DECISION PENDING: CRBCL IT approval for Azure AD application registration.

3. PRIORITIZED COMPLETION ROADMAP & DEPENDENCY ANALYSIS

To advance the 22 'SOURCE IMPLEMENTED — TESTED' capabilities into 'LIVE VERIFIED' operational status, the following sequential priorities must be executed:

• **Immediate Release Blockers (Sprint 1):** (1) Complete Railway backend redeployment with verified database migration 031; (2) Verify CORS headers pairing https://genserver.online with crbcl-production.up.railway.app; (3) Conduct authenticated browser smoke testing on live Prevention & Healing workspace.

• **Frontline Operational Onboarding (Sprint 2):** (1) HR verification of staff roster prior to enabling CRBCL_PH_STAFF_ACTIVATION_ENABLED; (2) Batch issuance of secure login credentials with Argon2id passwords and 6-digit PINs; (3) Sanitization and staging reconciliation of historical Prevention Excel spreadsheets.

• **Advanced Capabilities & Field Testing (Sprint 3):** (1) Provisioning of enterprise API credentials for an approved cloud LLM provider and Canadian Twilio SMS; (2) Organizational supervisor-level field UAT for the Flutter mobile application (developer offline confirmation complete; sync/conflict/recovery scenarios to be validated with CRBCL frontline supervisors); (3) Multi-user browser offline testing before enabling CRBCL_OFFLINE_WEB_ENABLED.

• **Capital Procurements & External Interchanges (Sprint 4):** (1) Procurement of physical OBD-II GPS telematics hardware for the vehicle fleet; (2) Sage 300 accounting direct API bridge; (3) Microsoft 365 Azure AD enterprise application registration.